
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
2/14/2011 

Community Involvement for tank removal including Removal 
Resoonsiveness Summa 

2 I Draft RI Report including documentation regarding cover over debris 

3 I Draft BERA Report 

4 IComolete review of Remedial Alternatives Memo. 
5 IComolete tank removal resoonsiveness summa. ,. 

7 !Complete tank removal field work. 

8 IEPA/TCEQ/Trustees appove final Remedial Alternatives Memo. 
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*** ENFORCEMENT CONFIDENTIAL*** 

Miller, Hoey 1/10/2011to2/15/2011 

Miller, Roddy 
Bhattacharya'. TCEQ 12/7/2011 

Miller, Roddy, TCEQ 12/7/2011 

Miller, TCEQ, Nann 12/11/2011 
Miller, Nann 12/15/2011 

Miller 2/26/2011 

2/28/2011 

Progressing as scheduled 

Report received on 2/7/11 

Report received on 2/7/11 

Review in 
Summa 

Field work began on 
11/15/2010 and is 
progressing as scheduled. 

Approval Pending. 

111111111111111111111111111111111111111111111 

9543648 



11 EPA/TECQ/Trustees review draft BERA Report

Miller, Nann, Shade, 

Bhattacharya, 

Roddy, TCEQ, 

Trustees

3/2/2011 Report pending. 

12 EPA review draft Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/10/2011 Report pending. 

13 PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending. 

14 EPA approve final Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/29/2011 Report pending. 




